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Contract No. A-101
Amendment No, 4

The Ramo-Wooldridge Corporation
Los Angeles 45, California

Gentlemen:

1. This document constitutes Amendment No. 4 to Contract
No, A-101, dated 31 March 1955, between the Ramo-Wooldridge
< Corporation and the United States Government and further amends
said contract, as amended, as hereinafter set forth,

2, Pursuant to the clause of this contract entitled ""Changes, "
the Government hereby requires the performance of certain additional
work hereunder, as follows:

(a) In SECTION A - CONTRACT WORK of the Schedule
of Contract No. A-101, as amended, add the following major
heading and subsections thereunder:

"V System 4:

A, The Contractor shall furnish all personnel,
facilities, materials and supplies necessary for and
L shall proceed with an engineering study directed
towards determining the requirements to be met by
System No. 4 equipment, said System No. 4 being
: elsewhere defined and described in collateral docu-
25X1A ments in the record of this centract,

L ¥ B, The Centractor shall keep the Government

. informed of the progress being made in the engineering
/4 study of System No, 4 and upon completion of the

‘,g\f*! .Nengineering study shall submit to the Government the

. &7 final results of such engineering study for determina-

g J(Cf Z --\} tion as to what further work of a developmental and
G -@?ﬁ 5, production nature is necessary to meet the Govern-
?/J ;5} ment's requirements, Additional work hereunder of
7/ &~ a developmental or production nature with reference
4 ~ to System No. 4 shall be the subject of a further amend-

~ment to this contract, "
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3, This authorization to undertake the additional work stated
in paragraph 2, above, is effective 1 June 1955,

4, The estimated cost of the additional work stated in para-
graph 2, above, is

5. In consideration of the Contractor's performance of the
additional work added to SECTION A - CONTRACT WORK by this
Amendment No, 4, the estimated cost and fixed fee are hereby
increased, Accordingly, subsections 1 and 2 of SECTION E -

ESTIMATED COST AND FIXED FEE of the Schedule, as amended,
are hereby deleted and the following subsections are gubstituted in o5y a
lieu thereof:

6. All other terms, conditions and requirements of Contract
No. A-101 remain unchanged.

7. Pleaee indicate your receipt of this Amendment No. 4 to
Contract No, A-101 and your acceptance thereof by executing the
original and the two copies of this Amendment, Return the fully
executed original and one copy of this Amendment to the undersigned
and retain the remaining copy for your files,

25X1A
Very truly yours,

Cdutracting Officer

ACKNOWLEDGED AND ACCEPTED:

THE RAMO-WOOLDRIDGE CORPORATION

By .
Title

Date —Z0e Rl ik 25X1A
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